TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG				
Date	Task	Time involved	Team member responsible (student initials)	Comments
1/8/2022	Begin to plan out format of website and approach to theme. Finalize websites and insert basic code.	4 hours	AM	We finalized planning for the full website. We decided to incorporate a VR aspect as a sample of the actual tour. We project to be done around the beginning of February.
1/17/2022	Finish home page, finish FAQ page.	3 hours	AJ	The home page and FAQ page were complicated. We need to remind each other to check up on others and make sure we don't code the same thing twice.
1/25/2022	Finish exhibits page and respective info pages, finish contact page.	4 hours	AJ	Researching before hand was beneficial, it saved an additional 2 hours of work. It was also beneficial constantly have people spell check because those pages had the most words
2/1/2022 <b>4</b> .	Finish tickets page, start on VR component.	5 hours	DA	The VR component might take some time, currently running into issues with CORS policy, plan to move to UNITY.
2/5/2022 5.	Finish color components, continue VR setting	2 hours	AM	Online palette generators were useful. Definitely a savior of our time. We finished the room layout for VR and plan to get it implemented soon.
2/10/2022 6.	Finalize website and VR setting.	3 hours	DA	We finalized the website by spell-checking and making sure we could resize the page. We finished the VR setting and incorporated it into our website.

Advisor signature

